


CHANGES TO BE MADE TO THE
SCHEDULE AS PRESENTED

February 21, 1957

<u>Schedule Reference</u>	<u>Description</u>	<u>Change in Contract Amount</u>
A.2.a. A.1.c.	Research and Development - TWT Amplifier	
A.3.k.	Six (6) TWT Amplifiers	
A.5.f.b.	Fifteen (15) sets of cabling	
C.2.a.	Fourteen (14) electronic Systems No. 3, less airborne recorders and cabling, but including junction boxes.	
C.2.b.	<i>Conversion note</i>	
D.2.a.	Four (4) electronic Systems No. 4 (including one (1) prototype system set forth and funded in pre-production phase, Section D.1.b.)	
D.3.a.	Five (5) electronic Systems No. 4	
E.2. 11-12	Split Modification Kits for Ampex Tape Transports into two groups of twelve (12) each.	
138-12		
E.4.k.	Nine (9) modification kits for analysis playback equipment to provide speed variability.	
F.2	Production Phase - Equipment Requirement No. 1.	25X1A
F.3.	Production Phase - Equipment Requirement No. 4. 3	
H.1.a. (4)	<u>Reel and Ring Gear Assemblies -</u>	

Changes to be Made to the
Schedule as Presented

- 2 -

February 21, 1957

<u>Schedule Reference</u>	<u>Description</u>	<u>Change in Contract Amount</u>
-------------------------------	--------------------	--------------------------------------

H. 1. a. (5)	<u>Special Purchase Requests</u>	
--------------	----------------------------------	--

H. 1. b. (1)	Support Requirement No. 2	
--------------	---------------------------	--

H. 4. a. (4)	Fly-Away Kit - Special FAK for System No. 5. Basic requirement exists.	
--------------	--	--

H. 6. a.	Support Requirement No. 1.	
----------	----------------------------	--

L. 2. (a)	Training at the contractor's plant or special local test site in theory, structure, operation, installation and maintenance of electronic Systems developed and produced under this contract and for which support is requested by the Government.	
-----------	---	--

K. 2. (f)	Research and Development - Test System No. 3 Antenna.	
-----------	--	--

Total

DEPT SPARE

25X1A